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ESTIMATE RUN 07/21/2015

ESTIMATE SUMMARY 12:34:49

CONTID: C19590         ESTIMATE NO: 0004 PROG 2005

PCN: 19590-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Over I-70 Ramps & I-25 Over 48th Ave/BNSF RR Spur Track PERCENT TIME:

PROJECT NO: BR0253-233                    

Bridge Expansion Joint Replacements on I-25 over  I-70 Ramps

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 07/21/2015 DATE TIME STARTED 10/08/2014

2180 E. 74TH PLACE DATE LET 07/17/2014 DATE WORK BEGAN 10/08/2014

 DATE AWARDED 07/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2014 DATE ACCEPTED

DENVER CO 80229     303-288-4140 DATE NOTICE TO PROCEED 10/08/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 953,031.30 PARTICIPATING $ $ 184,133.07

AWARD PROJECT AMT: 1,018,458.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -23,116.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.33

WORK DAYS

WORK DAYS

97.61%

22,780.93

184,133.07

161,016.57

161,016.57

$

$

$

$

930,250.37

0.00

930,250.37

0.00

930,250.37

-15,276.87

0.00

914,973.50

0.00

AMOUNT DUE 914,973.50 161,016.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 161,016.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

61.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19590-BID    ESTIMATE RUN 07/21/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Sweeping (With Pickup Broom) 10.000

3.000

203-01622  
 

1,898.0013.000

438.00

13.000

HOUR

146.00000

0010 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

56.00000

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0030 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

75.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

225.003.000

225.00

6.000

HOUR

75.00000

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

75.00000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

800.00000

0050 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,900.00000

0055 Mobilization 1.000

0.000

626-00000  
 

73,000.001.000

0.00

1.000

L S 

73,000.00000
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PCN: 19590-BID    ESTIMATE RUN 07/21/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0065 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

600.00000

0070 Traffic Control Inspection 30.000

0.000

630-00007  
 

5,280.0030.000

0.00

30.000

DAY 

176.00000

0075 Traffic Control Management 61.000

13.000

630-00012  
 

56,240.0074.000

9,880.00

74.000

DAY 

760.00000

0080 Uniformed Traffic Control Coordination 9.000

3.000

630-00015  
 

348.0012.000

87.00

30.000

HOUR

29.00000

0085 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

760.00000

0090 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

385.00000

0095 Construction Traffic Sign (Panel Size A) 2.000

0.160

630-80341  
 

112.322.160

8.32

4.000

EACH

52.00000

0100 Construction Traffic Sign (Panel Size C) 12.000

15.810

630-80343  
 

11,124.0027.810

6,324.00

39.000

EACH

400.00000

0105 Vertical Panel 25.500

26.790

630-80350  
 

3,921.7552.290

2,009.25

71.000

EACH

75.00000

0110 Portable Message Sign Panel 1.500

0.570

630-80355  
 

8,280.002.070

2,280.00

3.000

EACH

4,000.00000
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PCN: 19590-BID    ESTIMATE RUN 07/21/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.560

630-80358  
 

10,710.003.060

5,460.00

4.000

EACH

3,500.00000

0120 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

75.00000

0125 Traffic Cone 125.000

86.500

630-80380  
 

2,538.00211.500

1,038.00

350.000

EACH

12.00000

0130 Mobile Attenuator 48.000

13.000

630-85041  
 

41,785.0061.000

8,905.00

61.000

DAY 

685.00000

0135 Night Work Lighting 0.800

0.100

632-00000  
 

15,300.000.900

1,700.00

1.000

L S 

17,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Adjust Utility 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 236,262.0738,354.57256,356.00CURRENT AMT0200 $ $ $
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PCN: 19590-BID    ESTIMATE RUN 07/21/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:49

CUMULATIVE
AMOUNT

CAT NO0300 0300 Str. E-16-GC, I-25 over I-70 Ramps 

0170 Removal of Expansion Device 732.000

0.000

202-00504  
 

98,820.00732.000

0.00

732.000

LF  

135.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1.000

TON 

450.00000

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1.000

GAL 

5.00000

0185 Bridge Expansion Device (0-4 Inch) 736.000

0.000

518-01004  
 

187,680.00736.000

0.00

736.000

LF  

255.00000

0185 MATERIAL ALLOWANCE Expansion Device Material 0.000

0.000

0.000.000

0.00LF  

102.74000

0190 Concrete Class D (Bridge) (Special) HOV Lanes 20.250

0.000

601-03041  
 

46,980.0020.250

0.00

20.250

CY  

2,320.00000

0195 Concrete (Patching) I-25 Lanes only 53.720

0.000

601-06100  
 

71,447.6053.720

0.00

53.720

CY  

1,330.00000

0200 Reinforcing Steel (Epoxy Coated) 3,192.000

0.000

602-00020  
 

6,384.003,192.000

0.00

4,308.000

LB  

2.00000

CAT 411,311.600.00413,998.60CURRENT AMT0300 $ $ $

CAT NO0301 0301 Str. E-16-NW, I-25 over 48th Ave 

0205 Removal of Asphalt Mat (Planing) (Special) 2,933.000

0.000

202-00246  
 

11,732.002,933.000

0.00

2,933.000

SY  

4.00000

0210 Removal of Expansion Device 220.000

224.000

202-00504  
 

59,940.00444.000

30,240.00

444.000

LF  

135.00000
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PCN: 19590-BID    ESTIMATE RUN 07/21/2015

PROJECT: BR0253-233                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:34:49

CUMULATIVE
AMOUNT

CAT NO0301 0301 Str. E-16-NW, I-25 over 48th Ave 

0215 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

450.00000

0220 Bridge Expansion Device (0-4 Inch) 221.000

225.000

518-01004  
 

113,730.00446.000

57,375.00

446.000

LF  

255.00000

0220 MATERIAL ALLOWANCE Expansion Device Material 225.000

-225.000

0.000.000

-23,116.50LF  

102.74000

0225 Concrete Class D (Bridge) (Special) HOV Lanes 8.250

0.000

601-03041  
 

19,140.008.250

0.00

8.250

CY  

2,320.00000

0230 Concrete (Patching) I-25 Lanes only 12.640

19.550

601-06100  
 

42,812.7032.190

26,001.50

32.190

CY  

1,330.00000

0235 Reinforcing Steel (Epoxy Coated) 980.000

1,116.000

602-00020  
 

4,192.002,096.000

2,232.00

2,096.000

LB  

2.00000

0240 Fence Chain Link (Special) (36 Inch) 0.000

365.000

607-53137  
 

29,930.00365.000

29,930.00

365.000

LF  

82.00000

CAT 281,476.70122,662.00281,476.70CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 2.000

0.000

620-00020  
 

1,200.002.000

0.00

2.000

EACH

600.00000

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 930,250.37161,016.57$953,031.30$CURRENT AMTPROJECT TOTAL


